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Attached is a copy of my minutes from the above meeting, and the projected 
work plan. Please contact me with any additions or corrections. 

Thank you for participating in this meeting. I feel it was very 
constructive and useful. I look forward to our continued cooperation on 
this project. 

MJH/dc 

Attachment 



MINUTES 
Meeting on W-23 

September 2, 1982 
1:30 p.m. 

Minnesota Pollution Control Agency Offices 

Present: John Craun, ERT 
William Gregg, ERT 
Jerry Rick, Soils Exploration 
Marc Hult, USGS 
Mike Hansel, MPCA 
George Boyer, E. A. Hickok and Assoc. 
Paul Josephson, E. A. Hickok and Assoc. 
Tom Renner, Renner Well Drilling 
Ed Renner, Renner Will Drilling 

This meeting was held at the request of ERT to discuss future work on the 
former Reilly deep well, W-23. The discussion began with definition of the 
goals or objectives of the work on W-23. The following goals were set out 
as the original goals by Mike Hansel: 

1. To investigate the well and determine what was in it; 

2. To clean out the well down to 10 feet below the original bottom of 
the hole (919 feet); 

3. To sample the different aquifers to determine the extent, if any, 
of contamination; 

4. To use the well as a sampling and/or monitoring well. 

Two additional goals were added by the group: 

5. To obtain site specific hydraulic information on some of the 
formations (esp. the Eau Claire); 

6. To use the well as part of the remedy. 

It was agreed that goals 1 and 2 had been partially completed, and further 
work was stymied because of the stuck bailer at, roughly, 860-840. There 
was extended discussion of methods for removing the stuck bailer. The 
Renners thought that the bailer was hung up on or trapped by an old piece 
of airline or, possibly, a piece of an old pump. (Whatever the obstruction 
is, it is metal.) The Renners would like to retelevize the hole down to the 
top of the bailer to see if there is anything to hook onto. 
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Marc Hult raised the point that in cleaning out the well (second goal) the 
objective ought not to be simply removal of the bulk of the contaminants, 
but ought to be reduction of the surface area from which dissolution of 
contaminants can occur. Because the TV films showed extensive areas of 
what appears to be tar on the sidewall, it was suggested that the hole be 
reamed to remove residual contaminants. It was pointed out, however, that 
reaming should be done only after all work with the Inflatable packers are 
done, since reaming the hole would expand the hole beyond the range of 
the packers. 

Another option considered was the use of sidewall cores to determine the 
extent of contamination in the formation. Marc Hult is to check on that 
possibility, while the Renners will check on use of a reamer. Marc was 
also to send Mike Hansel his logs for reproduction and distribution. 

The rest of the afternoon was given to a discussion of a step-by-step plan 
for future work on well 23. A summary of that plan is attached. It was 
understood that at each of the major decision points (A, B, and C) there 
should be a meeting and/or telephone conference to confer and concur on the 
next steps. Also, if something unexpected occurs or if any of the steps 
cannot be completed, a meeting and/or telephone conference will be held to 
determine the next step. 

Mike Hansel will coordinate communication between the various groups. 



PROJECTED PLAN OF WORK 
W-23 

Former Reilly Deep Well 

A. water clean Televise hole to see if:. 
1) water in bottom of 

hole is clean 
?) its possible to^ 
.remove bailer. 

water not clean 

<" 

1. Install simple packer in 
Eau Claire above pump 
and pump until water is 
visually clear 

2. Take water samples 
3. Observe and record water 

levels in four inch and 
between four inch and 
seven inch 

N|/ 
I 4. Retelevise I 

I—' 

B. 

£ 
Yes 

Can bailer 
Jje removed.. No 

1. Remove "bailer 
2. Try to remove obstruction 

Continue cleaning hole to 
919 (10 feet past 
original bottom) 
Sample Mt. Simon using 
simple packer in Eau 
Claire above pump 
(24 hour test with 
samples at intervals) 

3. 

4. 

77 

2. 
3. 

4. 

5. 

6. 
7. 

8. 
9. 

10. 

ncfuc-

C. 

Measure hydraulic cone 
tivity of Eau Claire using 
straddle packer 
Grout to top of Eau Claire 
Sample Franconia/Ironton/ 
Galesville (FIG) using 
simple packer in 
St. Lawrence 
Pull four inch casing, 
clean casing, and reinstall 
with packer at Basal St. Peter 
Ream out FIG and Jordan if TV 
shows dirty and/or take side-
wall cores of both formations 
Clean out debris 
Grout to top of St. Lawrence 
(bottom of Jordan) 
Sample Jordan 
Grout to top of Jordan (bottom 
of Prairie du Chien (PdC) 
Sample PdC 




